

SECRET

23 JUN 1966

Bedg 1/1/10

MEMORANDUM FOR: Assistant Deputy Director for Support

SUBJECT : Emergency Power for Agency Headquarters Facilities

REFERENCES : (a) Memo dtd 26 April 1966 to D/L fr ADD/S, same subject

(b) Memo dtd 13 June 1966 to C/RECD/OL fr C/Engineering Staff/OC, subject: Future Requirements for Services in Langley Signal Center Area

1. This memorandum is for information only and is a periodic progress report as requested in reference (a).

2. The VEPCO Systems Engineer at Richmond has not yet given us his formal approval of the scheme of operation proposed by Mr. Suter (General Electric Company Engineer) for the 2-2000 KW emergency generators in the main powerhouse. We cannot expect a cost estimate from Mr. Suter until his proposal is approved by VEPCO who has indicated informally that they will go along with the proposal and we anticipate no change in their position.

3. Reference (b) alerted this office to what appears to be an extensive and costly project proposed by the Office of Communications in the Headquarters Signal Center in FY '68 and FY '69. You will note that this project includes not only construction [redacted] but substantial increases in power and air conditioning requirements. Although it is not clear at this point if additional space will be required, it is obvious that the power additions and the increase in air conditioning will have a direct impact on the capacity of the emergency power facilities. The planned use of computerized systems in the Signal Center may very well alter OC's thinking on the type of emergency generator they will need to support these systems. Under these circumstances we propose to discuss with OC the feasibility of employing an architect-engineer firm to study this problem and make recommendations for its solution.

25X1

25X1

[redacted]
George E. Meloon
Director of Logistics

ILLEGIB

2 Atts

Att 1: Ref (a)

Att 2: Ref (b)

SECRET

STAT

Approved For Release 2003/04/29 : CIA-RDP84-00780R001200040026-9

Approved For Release 2003/04/29 : CIA-RDP84-00780R001200040026-9

SECRET

DD/S 66-2258

26 APR 1966

MEMORANDUM FOR: Director of Logistics

SUBJECT : Emergency Power for Agency Headquarters Facilities

On 24 March you reported the results of tests on the emergency power supply at the Headquarters Building. The report indicated a number of problem areas and cited action being taken. The seriousness of a power failure accompanied by the deficiencies noted in our emergency power system cannot be overstated. It is therefore requested that you keep me advised at not to exceed intervals of two weeks on progress in this connection.

Alan M. Warfield
Acting Deputy Director
for Support

25X1

SECRET

Excluded from automatic
downgrading and
declassification

CONFIDENTIAL

Chief, Real Estate and Construction
Division, OL

ES M66 - 393
13 JUN 1966

Chief, Engineering Staff, OC

Alerting of Future Requirement for Services in
Langley Signal Center Area

1. The planned use of computerized systems in the Langley Signal Center area necessitates planning for future installations. Present planning indicates installations in FY-68 which will require both power and air conditioning considerations and coordination with outside contractors. The attached page indicates the requirements that we foresee.

2. Should questions develop, please contact Messrs.

[Redacted]


[Redacted]

Attachment:
Proposed Requirements Langley
Signal Center FY 1968/69

Distribution:
Original and 1 - Addressee

OL 6 3856

CONFIDENTIAL



STAT

Approved For Release 2003/04/29 : CIA-RDP84-00780R001200040026-9

Approved For Release 2003/04/29 : CIA-RDP84-00780R001200040026-9